
   

    

This Week – Ongoing Work – 01/12/04 through 01/16/04
East Front Plaza Highlights:
•  Steel crews continue to erect steel in the northern half of

the site. Approximately two weeks of steel erection
remains.

•  Crews have completed concrete placements on the roof
deck over the entire area above the House expansion
space.  Additional concrete placements have also been
completed in front of the Center Steps.

•  Crews continue to assemble the formwork for both the
lower and upper level floor slabs above the slab on grade,
and concrete placements for the lower level slab will
continue in the center of the site.

•  Crews continue to excavate and install utilities
throughout the site.

East Front Extension (Inside the Capitol)
•  Crews will continue demolishing floor slabs and walls to clear the way for elevator shafts, stairwells and new

mechanical systems.  Much of this work will be restricted to evenings once Members return from recess.
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Steel columns have now been erected within the area of the CVC site to be occupied by Senate Expansion Space (left center of photo).

While steel erection nears completion in the northern half of the
CVC site (top photo), a concrete slab already covers most of
southern half of the CVC roof deck and serves as the temporary
home for thousands of tons of construction materials, most of
which will be used to construct the interior floor slabs.



Senate Side (Truck Tunnel Zone)
Truck Tunnel Construction:
•  Crews continue assembling rebar and placing concrete roof slabs over portions of the truck tunnel.

Next Week – 1/19/04 - 1/23/04
East Front Plaza Work
•  Crews will continue erecting steel columns and

crossbeams in the northern half of the site.  They will
continue to install roof decking, lay rebar and place
concrete on the decking and on grade, the lower in the
southern half of the site.

•  Installation of utilities, mechanical trenches, footings and
storm drain pipes will continue throughout the site.

•  Scaffolding for the first-level floor slab will continue to
be erected and concrete placements will occur inside the
CVC in the southwest quadrant.

East Front Extension (Inside the Capitol)
•  Demolition of structural elements will continue on all levels within the East Front Extension and in the Carriageway

below the East Front Center Steps.

Senate Side (Truck Tunnel Zone)
•  CVC truck tunnel work will continue in all areas of the tunnel construction zone.

Scaffolding on the lower-level floor slab inside the southwest quadrant of the CVC site now supports the floor slab formwork for the upper level
floor slab.  The Service Level floor slab, which lies below the Lower Level slab, was completed in this zone in December 2003.

Concrete columns will be erected throughout the eastern half of the site.


